


ISAIAH-EAST



We Bought the Property! Now What?



Isaiah-East Planning Committee


Primary Objective

**To DEVELOP
interim and long-term plans
for the future of
our Isaiah Campus**


Committee Guiding Principals

- Support the Mission of Temple Isaiah: This project is the physical manifestation of “being at the intersection of tradition and innovation”
 - “Tradition”
 - Existing campus configuration and functions
 - “Innovation”
 - This new space will allow for new/innovative programming and functionality
- Flexibility in functions/uses.
- Community Engagement
 - Inform Congregation/Transparency
 - Seek information/feedback

Committee Structure



Concurrent Tasks



Committee Objectives and Key tasks

VISIONING

- Full committee effort
- 3 month process
- Possibly engage professional facilitator
- Draw on input from all key stakeholders to gather current facility uses and needs.
- Objective is to provide appropriate information for decision makers and inform future design efforts.

Committee Objectives and Key tasks

IMMEDIATE / INTERIM PLAN

- Identify and coordinate immediate capital improvements for basic functionality
- Determine top 3-4 potential interim uses
- Gather information from key stakeholders to develop robust “business plan” for each potential use
- Prepare proposals for decision-making

Committee Objectives and Key tasks

MASTER PLAN

- Phase 1: Visioning
- Phase 2: Space Opportunities & Space Program & Diagrams
- Phase 3: Final Program, Scope & Delivery Approach
- Phase 4-8: Project Design through Construction

Committee Objectives and Key tasks

COMMUNITY OUTREACH / ENGAGEMENT

- Organize Focus Groups and Community Meetings to gather community input
- Implement communications plan to inform congregation of project progress
- Provide ongoing community input to inform visioning, interim use and master planning.



Thank You.

TEMPLE
מִקְדָּשׁ
ISALAH